COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2021

ESTI MATE SUMVARY 13:03: 41
CONTI D; C23700 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23700- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 8.0 DAYS TIVE ALLOW 32 WORK DAYS
SH 121 & 1ST AVE PERCENT TIME:  25.00 ORI G TI ME ALLOW 32 WORK DAYS
PROJECT NO. FSA1211- 098
1ST & WADSWORTH S| GNAL REPLACENMENT
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
Lumi n8 Transportation Technol ogies, LLC PAY PERI OD ENDI NG 07/ 25/ 2021 DATE TI ME STARTED 06/01/2021
5920 LAMAR STREET DATE LET 11/ 19/ 2020 DATE WORK BEGAN 06/ 01/2021
DATE AWARDED 11/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/14/2021 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 06/01/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 428, 262. 01 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 371, 450. 00 NON- PARTI CI PATI NG 47,311.00 47,311.00
PERCENT COMPLETE: 11. 05% TOTAL EARNI NGS 47,311. 00 47,311.00
FUNDS AVAI LABLE: $ 380, 951. 01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 47,311.00 47,311.00
TOTAL CLAI VS $ 0.00 RETAI NAGE -1,287.26 -1,287.26
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 46, 023. 74 46, 023. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 46,023. 74 46,023. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 46, 023. 74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23700-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FSA1211- 098 ESTI MATE NO 0001 13: 03: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
6, 780. 00000 0. 000 0. 00
0010 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 32. 000 5, 600. 00
175. 00000 32.000 5, 600. 00
0015 208-00035 Aggr egat e Bag 150. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
930. 00000 0. 000 0.00
0025 208-00057 StormDrain Inlet Protection (Type I) (144 inch) 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 3. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0035 208-00105 Renoval and Disposal of Sedinent (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0045 210-00479 Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0050 210-00815 Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0055 210- 00846 Portabl e Non-Intrusive Traffic Sensor (Reset) 4.000 0. 000
EACH 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D: C23700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23700-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FSA1211- 098 ESTI MATE NO 0001 13: 03: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00867 Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0065 250- 00050 Moni toring Technici an 40. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0.00
0070 250-00110 Heal th and Safety Officer 16. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0075 503-00036 Drilled Shaft (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0.00
0080 503-00054 Drilled Shaft (54 Inch) 42.000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 613-00200 2 Inch Electrical Conduit 48. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 336. 000 0. 000
LF 336. 000 7,392.00
22.00000 336. 000 7,392.00
0095 613-00300 3 Inch Electrical Conduit 88. 000 0. 000
LF 0. 000 0. 00
21.00000 0. 000 0.00
0100 613-00306 *3 Inch Electrical Conduit (Bored) 672. 000 0. 000
LF 672. 000 12, 096. 00
18. 00000 672. 000 12, 096. 00
0105 613-07001 Type One Pull Box 2.000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0.00
0110 613-07003 Type Three Pull Box 4.000 0. 000
EACH 0. 000 0. 00

1, 088. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 613-10000

0120

613-13000

0125

613-80130

0130

614- 00011

0135

614- 00035

0140

614- 70150

0145

614- 70336

0150

614-70448

0155

614- 72855

0160

614- 72860

0165 614-72889

C23700

23700-BID
FSA1211-098

| TEM
DESCRI PTI ON

Wring

Lum naire (LED) (Special)

Cabi net

Service Meter

Si gn Panel

(Class I)

Si gn Panel

( Speci al )

Pedestri an Signal

Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal

Face (12-12-12-12)

Traffic Signal Controller Cabinet

Pedestrian Push Button

Traffic Signal
(Non- | nvasi ve)

Vehicle Detector (Mcro Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 435. 00000
4. 000
EACH
984. 00000
1. 000
EACH
8, 250. 00000
75. 000
SF
32. 00000
41.000
SF
41. 00000
8. 000
EACH
486. 00000
18. 000
EACH
893. 00000
4. 000
EACH
1, 290. 00000
1. 000
EACH
17, 100. 00000
2.000
EACH
2, 570. 00000
1. 000
EACH

29, 620. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 04/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:03:41

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23700-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: FSA1211- 098 ESTI MATE NO 0001 13: 03: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
15, 050. 00000 0. 000 0. 00
0175 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 624. 00000 0. 000 0.00
0180 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
27,190. 00000 0. 000 0. 00
0185 614-86105 Tel enetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0.00
0190 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0.00
14, 072. 00000 0. 000 0. 00
0195 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 064. 00000 0. 000 0. 00
0200 614-87333 Closed Circuit Television Camera (Traffic 1. 000 0. 000
Surveill ance)
EACH 0. 000 0.00
5, 796. 00000 0. 000 0. 00
0205 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
3, 715. 00000 0. 000 0.00
0210 614-87700  *Ethernet Router 1. 000 0. 000
EACH 0. 000 0.00
3, 755. 00000 0. 000 0. 00
0215 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2, 375. 00000 0. 000 0. 00
0220 626-00000  *Mbbilization 1. 000 0. 000
LS 0.500 4,402.50

8, 805. 00000 0. 500 4,402.50



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

626-01114

630- 00000

630- 00003

630- 00007

630- 00012

630- 80341

630- 80342

630- 80350

630- 80355

630- 80356

630- 80360

C23700

23700-BID
FSA1211-098

| TEM
DESCRI PTI ON

ROADWAY

*Public Information Managenent (Tier V)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
47. 000
DAY
62. 00000
30. 000
HOUR
30. 00000
25. 000
HOUR
150. 00000
4.000
DAY
150. 00000
28. 000
DAY
990. 00000
32. 000
EACH
62. 00000
32. 000
EACH
74. 00000
30. 000
EACH
37.00000
4.000
EACH
1, 730. 00000
(A 2. 000
EACH
741. 00000
50. 000
EACH

37.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12.000

0. 000
2.000
2.000

0. 000
6. 000
6. 000

0. 000
2.500
2.500

0. 000
2.000
2.000

0. 000
1. 000
1.000

0. 000
5. 000
5. 000
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ESTI MATE RUN 08/ 04/ 2021

744.

11, 880

124.

444,

92

3, 460

741.

185.

.00

.00

.00

00

00

00

13:03:41

AMOUNT

744.

11, 880

124.

444,

92

3, 460

741.

185.

00

.00

.00

.00

00

00

00

50

00

00

00



CONTI D:

C23700
23700-BID
FSA1211-098

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 7
ESTI MATE RUN 08/ 04/ 2021
13:03: 41

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0280 630-80380

0285

700- 70010

0290

700- 70016

0295

700- 70082

0300

700-70111

0305

700- 70380

0310

700- 70589

0315 700-70310

CAT NO0400

0320 620-00020

ROADWAY

*Traffic Cone

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

Servi ce

F/ A Furnish & Install

El ectri cal

Project First Program

F/ A Erosion Control

F/ A Environnent al

Heal th & Safety Managenent

F/ A Landscapi ng

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
50. 000
EACH
6. 00000
20, 000. 000
FA
1. 00000
0.010
FA
1. 00000
10, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
195. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

CURRENT AMI  $

. 000
. 000
. 000

150.

150. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

428,067.01 % 47,311.00 $ 47, 311.

0. 000
0. 000 .00

0. 000

428,262.01 % 47,311.00% 47, 311.



